SAS Superstructure Rundate 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 11:13PM
Client Name: CalTrans
&Gftrans
Daily Diary Report by Bid Iltem
Contract No.:  04-0120F4
. 04-0120F4
Diary #: Const Calendar Day: Date: -Jun-

y 607 y 21 . 25-Jun 2012. Mon.day 04-SE-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  05:30am  04:30 pm Break: 01:30 Over Time:  02:00
Federal ID:

Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather

Temperature 7 AM 50 - 60
Precipitation 0.00"

12PM 60-70 4PM 60-70
Condition Partly cloudy in the AM to mostly sunny in the PM

Working Day [ ] If no, explain:

Dispute

Diary:

Work description.

- Surveyed the movement of the E2 cap beam and OBG lift 13E/W. This survey is to supplement the =

points obtained for the Shear Key and Bearing surveys done recently. Four sets of shots were taken where
two targets were placed on the E2 cap beam approximately at the centerline. Similarly two points were
shot on the underside of the OBG where the location of both points was on the west side of the innermost
(closest to bridge centerline) temporary bearings. The following is the steel temperatures for each shot:
Shot/ Time Conditions

Ambient Temperature (F) Steel Temp / location taken (F)

1st / 6:08am 56 59 - Ave / OBG lift 13E Partly Cloudy

2nd / 10:40am 60 92 - 110 Range / E-Line near Tower

59 - 60/ Temp Truss & OBG bottom

Partly Cloudy
Shade
3rd / 2:10pm 59

102 -122 Range / W-Line near Tower Mostly Sunny

4th / 4:20pm 59 98 - 111 Range / E-Line near CTConex Mostly Sunny

Unofficially both the cap beam and OBG moved together 3" to the east from start to finish, and the
movement at the second reading was approximately 1" to the east.

- Shot the following OBG punchmarks placed over the E2 cap for the Shear Key/Bearings using the
automatic level:

SHEAR KEYS/ BEARINGS

EPP118CL
EPP119CL
EPP120CL
EPP126CL

EPP118N
EPP119N
EPP120N
CB18E119

WPP118CL
WPP119CL
WPP120CL
CB18W119

WPP118S
WPP119S
WPP120S

| conducted the survey independently as the bipod was used to support the Philly rod. The level run was
done again since the last level run on Friday didn't close within an acceptable tolerance.

The survey began at 7:40am and was completed at 9:30am. The official time of sunrise per weather.com
was 5:49am. The conditions observed at the time of the survey were partly cloudy. The ambient
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temperature was 59F. Similarly the steel temperature measured in the vicinity of the survey was 59F to
92F. The wind speed was measured from the WSW direction at 5mph.

The elevations in this location are over the E2 cap beam which fully supports OBG lifts 13E/13W. The
expansion of the steel doesn't effect elevation change as it is a lateral movement on a fully supported
OBG bridge deck.

- Continued to process the data gathered today and from previous days related to the pre load transfer
scanning survey, and the E2 Shear Key/Bearing surveys.

Attachment

The protective cover placed over the face of the W-Line Hinge K Section of OBG lift 12E that was placed after the swingout operations
matchcast face for sandblasting the joint. of the South Mainspan cable were completed.
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The support craddle is still in place under OBG lift 14E. Looking up at the position of the sun during mid-day which is directly
over the bridge deck and cable.
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The North Mainspan cable swing out support frame looking north.

Trimble S8 total station occupying TD2001 on the T1 foundation taking
shots on the E2 cap beam and the OBG at sunrise.

Conditions observed during the second shot on the E2 cap beam and
OBG lift 13E/W.
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The missing deck section of OBG lift 12W that was left out to facilitate
the free hang geometry of the North Mainspan cable.

Conditions observed during the fourth and final shot on the E2 cap
beam and OBG lift 13E/W.

Conditions observed during the level run on OBG punchmarks located
over the E2 cap beam.
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